

Date started: 16/11/2022					To do		Done																									

To do

done

Date started: 16/11/2022

TASK NAME	START DATE	END DATE	DURATION (WORK DAYS)	TEAM MEMBER
Gantt Charting				Michael primarily
Talk to stakeholder				Everyone
-Acquire information from the hostage				Everyone
-Use information to formulate plan				Everyone
Method selection and planning				Owen/ Mo
Write up requirements in a more cohesive form				Tom/ Owen
Write risk assessment				Lucy Primarily
Design architecture				Joint team
-Make diagrams for how it will fit together/ work				
-Specify objects and indicate relations				Michael primarily
-Do responsibility driven design				
-Use abstraction of functions				
-Make some vague pseudo code				
Decide on assets				
-Sketch Source				
-Acquire said assets				
-Possibly use placeholders at first and upgrade later				
Website				
Project brief				Poppy
Team Description				Papay
Meeting notes				Owen / Poppy
Assessment 1 - Risk				Lucy / Papay
Assessment 1 - Architecture				
Assessment 1 - Requirements				
Assessment 1 - Implementation				Michael? :)
Assessment 1 - Method planning				Owen/ Mo
Creating + Publishing Website				Poppy
Coding				
Sprites				
- Customers				
- Chef 1				
- Chef 2				
- Burger				
- Salad				
- Pizza				
- Jacket potatoes				
Objects				
- Burger				
- Salad				
- Pizza				
- Jacket potatoes				
- Chefs				
- Customers				
Control system				
- WASD controls				
- Pause button, P				
- Music on/off button, M				
Screens				
- Main Menu				
- Game Screen				
- Pause Screen				
- Credits screen				
- Tutorial Screen				
Tutorial				
- Extends Tutorial screen, displays gameplay description				
Credits				
- Extends Credits Screen, displays content usage and team members				
Music/Sounds				
- Background music				
- Main Menu music				
- Food sounds i.e. Burger frying noise				
- Timer noise - cooking, cooked, burnt				
- customer ready (a bell noise maybe?)				
Timers				
- Food cooking timer				
- Game timer (How long is left of the game session?)				

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

Date started: 16/11/2022					To do / doing		Done					
TASK NAME					START DATE		END DATE		DURATION (WORK DAYS)		TEAM MEMBER	
Gantt Charting											Michael primarily	
Talk to stakeholder											Everyone	
Acquire information from the hostage											Everyone	
Use information to formulate plan											Everyone	
Method selection and planning											Owen/ Mo	
Write up requirements in a more cohesive form											Tom/ Owen	
Write risk assessment											Lucy Primarily	
Design architecture											Joint team	
Make diagrams for how it will fit together/ work											Primarily Tom/ Owen	
Specify objects and indicate relations												
Do responsibility driven design												
Use abstraction of functions												
Make some vague pseudo code												
Decide on assets												
Style/ Source												
Acquire said assets												
Possibly use placeholders at first and upgrade later												
Website												
Project brief											Poppy	
Team Description											Poppy	
Meeting notes											Owen / Poppy	
Assessment 1 - Risk											Lucy / Poppy	
Assessment 1 - Architecture												
Assessment 1 - Requirements												
Assessment 1 - Implementation											Michael? :)	
Assessment 1 - Method planning											Owen/ Mo	
Creating + Publishing Website											Poppy	
Coding												
Sprites												
Customers												
Chef 1												
Chef 2												
Burger												
Salad												
Pizza (Dead)												
Jacket potatoes (Dead)												
Objects												
Burger												
Salad												
Pizza												
Jacket potatoes												
Chefs												
Customers												
Control system												
WASD controls												
Pause button, P												
Music on/off button, M												
Screens												
Main Menu												
Game Screen												
Pause Screen												
Credits screen												
Tutorial Screen												
Tutorial												
Extends Tutorial screen, displays gameplay description												
Credits												
Extends Credits Screen, displays content usage and team members												
Music/Sounds												
Background music												
Main Menu music												
Food sounds i.e. Burger frying noise												
Timer noise - cooking, cooked, burnt												
customer ready (a bell noise maybe?)												
Timers												
Food cooking timer												
Game timer (How long is left of the game session?)												

Date started: 16/11/2022					To do / doing		Done					
TASK NAME					START DATE		END DATE		DURATION (WORK DAYS)		TEAM MEMBER	
Gantt Charting											Michael primarily	
Talk to stakeholder											Everyone	
Acquire information from the hostage											Everyone	
Use information to formulate plan											Everyone	
Method selection and planning											Owen/ Mo	
Write up requirements in a more cohesive form											Tom/ Owen	
Write risk assessment											Lucy Primarily	
Design architecture											Joint team	
-Make diagrams for how it will fit together/ work											Primarily Tom/ Owen	
Specify objects and indicate relations												
Do responsibility driven design												
Use abstraction of functions												
-Make some vague pseudo code												
Decide on assets												
-Shelf/ Source												
-Acquire said assets												
-Possibly use placeholders at first and upgrade later												
Website												
Project brief											Poppy	
Team Description											Poppy	
Meeting notes											Owen / Poppy	
Assessment 1 - Risk											Lucy / Poppy	
Assessment 1 - Architecture												
Assessment 1 - Requirements												
Assessment 1 - Implementation											Michael? :)	
Assessment 1 - Method planning											Owen/ Mo	
Creating + Publishing Website											Poppy	
Coding												
Sprites												
- Customers												
- Chef 1												
- Chef 2												
- Burger												
- Salad												
- Pizza (Dead)												
- Jacket potatoes (Dead)												
Objects												
- Burger												
- Salad												
- Pizza												
- Jacket potatoes												
- Chefs												
- Customers												
Control system												
- WASD controls												
- Pause button, P												
- Music on/off button, M												
Screens												
- Main Menu												
- Game Screen												
- Pause Screen												
- Credits screen												
- Tutorial Screen												
Tutorial												
- Extends Tutorial screen, displays gameplay description												
Credits												
- Extends Credits Screen, displays content usage and team members												
Music/Sounds												
Background music												
- Main Menu music												
- Food sounds i.e. Burger frying noise												
- Timer noise - cooking, cooked, burnt												
- customer ready (a bell noise maybe?)												
Timers												
- Food cooking timer												
- Game timer (How long is left of the game session?)												

[1] We have certainly satisfactory screens however if we have time at the end, we might make effort to improve them

[2] We have certainly satisfactory screens however if we have time at the end, we might make effort to improve them

[3] We have certainly satisfactory screens however if we have time at the end, we might make effort to improve them

[4] We have certainly satisfactory screens however if we have time at the end, we might make effort to improve them